DEVELOPMENT SCHEDULE

**Project Kickoffs and Development Planning**

- Week of 2/1

**Site Surveys and Basic Data Gathering**

- Week of 2/8

**Scope Engineering and Development**

- 2/8 to 2/26

**Savings Calculations**

- 2/15 to 3/11

**Scope Narrative Writing**

- 2/15 to 2/26

**Subcontractor Site Visits**

- 2/22 to 3/4

**Subcontractor Quotes Due**

- 3/9

**Submit Draft of Scope/Pricing to Customer**

- 3/3

**Preliminary Packaging**

- 3/12 to 3/17

**Preliminary Review**

- 3/19

**Revisions and Final Reviews**

- 3/22 to 3/24

**Final Packaging**

- 3/22 to 3/31

**Presentation to Customer**

- 4/1

MEETING SCHEDULE

**Executive Update Meetings**

- 2/17, 3/3, 3/17

**Workshops**

- Educational Program: 2/17 to 2/19
- Baseline and Measures: 2/22 to 2/23
- Measurement & Verification: 3/4 to 3/5
- Construction and Service Phase: 3/11 to 3/12
- Financing: 3/17

LIGHTING SITE AUDIT SCHEDULE

- Kapiolani CC: 2/10 to 2/19
- Leeward CC: 2/22 to 2/25
- Honolulu CC: 2/26 to 3/3
- Windward CC: 3/4 to 3/5